1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
P00152 16-Mar-2005 SEE SCHEDULE
6. ISSUED BY CODE FA3300 7. ADMINISTERED BY (If other than item 6) CODE FA3300
42ND CONTRACTING SQUADRON
42ND CONTRACTING SQUADRON ATTN: RACHEL MCKENZIE
ATTN: LINDA LOWMILLER 50 LEMAY PLAZA SOUTH
50 LEMAY PLAZA SOUTH MAXWELL AFB AL 36112-6334
MAXWELL AFB AL 36112-6334
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600 9B. DATED (SEE ITEM 11)
FORT WORTH TX 76116
X 10A. MOD. OF CONTRACT/ORDER NO.
F41689-01-C-0006
10B. DATED (SEEITEM 13)
CODE _1JGQ2 [FACILITY CODE X | 04-Sep-2002
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, I:' isnot extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or () By separate | etter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer aready submitted, such change may be made by telegram or letter,

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changesin paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

% |C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt Il Changes Cost Reimbursement

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| ishot, is required to sign this document and return 1 copiesto theissuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
wherefeasible)
To Firm Fix Price various construction projects.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
LINDA R LOWMILLER / CONTRACTING OFFICER
TEL: 334-953-6113 EMAIL: linda.lowmiller@maxwell.af.mil
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 18-Mar-2005
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was decreased by $86,137.92 from $204,009,934.34 (EST) to
$203,923,796.42 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 1004BP
The unit price amount has decreased by $1,832.73 from $373,809.06 to $371,976.33.
Thetotal cost of thisline item has decreased by $1,832.73 from $373,809.06 to $371,976.33.

SUBCLIN 1004BQ
The unit price amount has decreased by $15,634.42 from $203,028.58 to $187,394.16.
Thetotal cost of thisline item has decreased by $15,634.42 from $203,028.58 to $187,394.16.

SUBCLIN 1004BX
The unit price amount has decreased by $6,337.12 from $200,000.00 to $193,662.88.
The cost constraint NTE has been deleted.
Thetotal cost of thisline item has decreased by $6,337.12 from $200,000.00 to $193,662.88.

CLIN 1015
The unit price amount has decreased by $8,159.95 from $500,000.00 to $491,840.05.
The cost constraint NTE has been deleted.
Thetotal cost of thisline item has decreased by $8,159.95 from $500,000.00 to $491,840.05.

SUBCLIN 2004AV
The contract type has changed from COST to FFP.
The estimated/max cost has decreased by $150,000.00 from $150,000.00 to $0.00.
The unit price amount $98,419.72 has been added.
The cost constraint EST has been deleted.
Thetotal cost of this line item has decreased by $51,580.28 from $150,000.00 (EST) to $98,419.72.



ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
2004AV 1 Each $98,419.72
Repair MFH Hurricane Damage to Roofs
FFP

Repair MFH Hurricane Damage to Roofs (PNQS 01-4563), NTE $100,000.00.
Repair MFH Hurricane Damage to Roofs at Gunter (JUBJO3-7324), NTE
$50,000.00.

MILSTRIP: F73LCM42661200

PURCHASE REQUEST NUMBER: F73LCM426612

SIGNAL CODE: C

NET AMT
ACRN EH Funded Amount

FOB: Dedtination

SUBCLIN 2012DQ
The contract type has changed from COST to FFP.
The estimated/max cost has decreased by $22,000.00 from $22,000.00 to $0.00.
The unit price amount $19,406.58 has been added.
The cost constraint EST has been deleted.
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AMOUNT
$98,419.72

$98,419.72

$98,419.72

Thetotal cost of thisline item has decreased by $2,593.42 from $22,000.00 (EST) to $19,406.58.

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
2012DQ 1 Each $19,406.58
Build storage unit Rm 107, Bldg 693
FFP

To fund work order # 40728a. Convertion of a portion of the current TV cabinet
and existing bookshelf into a storage unit with locking doors. Depth and width
specified on work order. Advance notice required on start date for ADC to notify
current occupants of Room 107. Please contact TSgt Willie Fantroy at (334) 953-
7681 or SSgt Jay Cortez at (334) 953-4757 with start date.

MILSTRIP: F73AFD42470100

PURCHASE REQUEST NUMBER: F73AFD424701

SIGNAL CODE: C

NET AMT
ACRN EG Funded Amount

FOB: Dedtination

AMOUNT
$19,406.58

$19,406.58

$19,406.58
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SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As areault of this modification, the total funded amount for this document was decreased by $86,137.92 from
$160,290,458.78 to $160,204,320.86.

SUBCLIN 1004BP:

BF: 5733400 303 6447 294436 030000 52400 85978F 660700 F60700
was decreased by $1,832.73 from $373,809.06 to $371,976.33

SUBCLIN 1004BQ:
BF: 5730745 3Y 3 6447 P72262 294432 57000 000000 660700 F60700
was decreased by $15,634.42 from $166,969.58 to $151,335.16
SUBCLIN 1004BX:

BF: 5733400 303 6447 294449 030000 53200 85976F 660700 F60700
was decreased by $6,337.12 from $200,000.00 to $193,662.88

CLIN 1015:

BF: 5733400 303 6447 294449 030000 53200 85976F 660700 F60700
was decreased by $8,159.95 from $500,000.00 to $491,840.05

SUBCLIN 2004AV:

EH: 5740745 3Y 4 6447 P72262 294432 57000 000000 660700 F60700 ESP:3F
was decreased by $51,580.28 from $150,000.00 to $98,419.72

SUBCLIN 2012DQ:

EG: 5743400 304 43RE FO0362 040000 59200 91212F 660700 F60700
was decreased by $2,593.42 from $22,000.00 to $19,406.58

(End of Summary of Changes)



